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September 28, 1987 

Mr. Michael A. Czuprenski, P.E. 
Michigan Department of Natural Resources 
Southeast Michigan Field Office 
Environmental Response Division 
505 W. Main Street 
Northvil le, Michigan 48167 

Dear Mr. Czuprenski: 

Enclosed is the second progress report for the investigation and remedial 
activities at the Acustar (Chrysler) Trenton Chemical Plant site. 

We wi l l keep you advised of the job status w i th progress reports. 

Since we have not received comments on the hydro survey work plan 
presented to you on July 23 at Trenton and to Ms. V. Loselle, Michigan DNR 
geologist anci others on August 4 at Lansing, we are proceeding w i th the 
Phase I f ield work starting in early October as planned. 

Very truly yours. 

PRG/CGS/pw 
Attachment: Progress Report #2 
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PROGRESS REPORT #2 FOR SITE INVESTIGATION AND REMEDIAL ACTIVITIES 

Chrysler Acustar 
Trenton Chemical Plant 

Confidential 
Do Not Duplicate 

1. Work is proceeding generally on schedule and the clean up contractor 
has been work ing on rainy days to minimize delays. The percent 
completed for major items are: 

Vegetation Removal, 100% except swale. 
- Silt Fence, 70%. 
- Surface/Exposed Waste Pick Up, 90%. 

2. Earthwork covering of the north half was somewhat delayed but 
began on 9/21/87. 

3. The overall clean up bid package is undergoing final review and is 
expected to be issued in the next few weeKS. It wi l l have several bid 
options: 

Swale renovation only. 
Swale renovation plus Area B excavation and waste removal. 

- Swale renovation and all units waste excavation/processing/ 
disposal. 

4. A consultant has been tentatively selected for the hydrogeological 
study; f ield activities wi l l begin as soon as possible so that as much field 
work as possible can be completed before cold weather sets in. 

5. The volume of surface wastes totaled the equivalent of approximately 
120 drums, most of it in bulk form. 

6. To facil itate a safer work environment dur ing waste excavation of 
units on the south half, rubble, concrete chunks and loose metal has 
also been picked up for removal. 

7. Waste analysis activities for collected waste are underway. 

Prepared by G. Brown, Hart Associates 
9/22/87 


